



## YOUR PROGRAM TEAM



**Caroline Harding**  
Project Manager  
T: (807) 343-2496 x.2863  
E: hardingc@nwha.ca



**Heidi Smith**  
Business & Change Coordinator  
T: (807) 343-2496 x.2864  
E: smithh@nwha.ca



**Lawrence Badanai**  
Communications Officer  
T: (807) 343-2496 x.2871  
E: badanail@nwha.ca



**Emil Engler**  
Project Manager - Security  
T: (807) 343-2496 x.2865  
E: englere@nwha.ca

## CONTACT THE NWhA

**Northwest Health Alliance**  
290 Munro Street, Suite 2100  
Thunder Bay, Ontario  
P7A 7T1  
Find us online at:  
[www.nwha.ca/projects/coner/](http://www.nwha.ca/projects/coner/)

## VIEWER ONLY UPDATES

The Northwest Health Alliance (NWhA) has been actively assisting two sites through the onboarding process (which includes site engagement, privacy and security readiness, adoption planning, execution of agreements and clinician access) prior to going live.

The NorWest Community Health Centre is completing the final two weeks of adoption activities prior to go-live targeted for the end of May. Clinicians will be engaged at Clinical Viewer lunch and learn sessions on May 17th and May 23rd, 2018.

Anishnawbe Mushkiki are in the process of completing Privacy & Security Officer Training and Local Registration Authority (LRA) setup, with go-live also targeted for the end of May 2018.

We have identified the next group of health services providers who are to receive access to the ClinicalViewer and we will be reaching out to those organizations to assist them in gaining timely and secure access for their clinicians to patient information including Ontario Laboratories Information System (OLIS), Drug Repository, Hospital Documents and LHIN Home & Community Care Reports, and more!

## NOTE ABOUT MILESTONE PAYMENTS

The sites can expect half of the maximum amount identified in their Memorandum of Understanding (MOU) to be sent during the month of May. In order for a site to receive the remaining half they must have at minimum 75% of their target end users enrolled with eHealth Ontario and one user to confirm access by May 31, 2018. If a site does not achieve this deadline, the remaining half will not be paid out. If you have any questions, please contact Caroline Harding at the NWhA.




## THE NEXT 30 DAYS...

**Security Assessment Completed:** Sites have completed an initial review of their self security assessment and eHealth Ontario has submitted a number of inquiries. This item has been marked as complete for those sites that have responded to the inquiries, resubmitted the final draft of the assessment, and received a security close out letter from eHealth Ontario. Pending are those sites that have not yet submitted their final draft.

**LRA Set Up and Training:** Sites have submitted a ticket in order to have LRA(s) identified and trained. Once they are trained by eHealth Ontario, a token is then mailed to the site in order for the LRA to set up the end users with a OneID account. Those sites that are still pending must complete the LRA training in order to receive their token.

**End User Engagement:** End user engagement with the NorWest CHC is scheduled to take place on Thursday, May 17, 2018

**First End Users Go-Live:** Once the LRA receives their token from eHealth Ontario, they must use it to register their end users (in batches if necessary) with a OneID account. Once this is completed, the LRA must then include these OneID accounts in a spreadsheet and email to eHealth Ontario asking that the accounts be provisioned to access the ConnectingON Clinical Viewer. Once this is complete, and one end user can confirm access, the activity is marked as complete and the final milestone payment can be made.



Yellow is falling behind, red is at risk, grey is planned schedule for the next few months.