



YOUR PROGRAM TEAM



Caroline Harding
Project Manager
T: (807) 343-2496 x.2863
E: hardingc@nwha.ca



Heidi Smith
Business & Change Coordinator
T: (807) 343-2496 x.2864
E: smithh@nwha.ca



Lawrence Badanai
Communications Officer
T: (807) 343-2496 x.2871
E: badanail@nwha.ca



Emil Engler
Project Manager - Security
T: (807) 343-2496 x.2865
E: englere@nwha.ca

CONTACT THE NWhA

Northwest Health Alliance

290 Munro Street, Suite 2100
Thunder Bay, Ontario
P7A 7T1

Find us online at:

www.nwha.ca/projects/coner/

SECURITY UPDATE

Currently only two hospitals have been able to complete their security process, with one additional hospital pending approval by the end of the day deadline of February 28, 2018. In light of this, seven hospital sites will have exceeded their timeline. However, the Northwest Health Alliance (NWhA) is very happy to report that these sites are actively working with eHealth Ontario's security team to complete this work, and are forecasted to receive a close out letter by March 9, 2018.

Hospitals	In Review	First Draft Submitted	Feedback from eHO	Final Draft Submitted	Working On Exemptions	Contribution Completed	Federation Completed	Viewing Completed
AGH								
DRHC								
GDH								
LoTW								
MGH								
NDMH						✓	✓	✓
NOSH						✓	✓	✓
RLMCMH								
RHCF								
SJCG						✓	✓	✓
SLMHC								
TBRHSC						✓	✓	✓



Big congratulations to Nipigon District Memorial Hospital, North of Superior Healthcare, and Lake of the Woods District Hospital on completing the security work by the end of February!

TECHNICAL SERVICE PROVIDER UPDATES

For the contribution, two sites (Nipigon District Memorial hospital and North of Superior Healthcare) are currently progressing through Clinical Validation stage with Lake of The Woods District Hospital also starting interface stabilization.

Core delivery from Meditech for Point of Service Application (POSA) has been received and Federation testing has begin. Federation Appliance support handover from the Program Deliver Partner to eHealth is planned for the middle of March 2018.

For adoption, the Technical Service Provider is completing Service Desk training and finalizing enrollment and adoption workflows and processes. They are working to confirm which Clinical Viewer Delivery (CVD) Pilot users are interested in enrolling for the ConnectingOntario ClinicalViewer, and getting them trained and onboarded as the early adopters.

ADOPTION UPDATE

Train-the-trainer sessions have begun with the hospitals and the North West LHIN Home and Community Care (HCC). The NWhA will be collaboratively working to identify who the end users will be for ClinicalViewer access. Currently we have 963 identified end users at the hospitals and the North West LHIN HCC.

ENGAGEMENT UPDATES

The NWhA team currently has three sites completing the organization onboarding process. The onboarding process includes site engagement, privacy and security readiness, adoption planning, execution of agreements and clinician access, prior to going live. The NWhA team reviews the onboarding process and program requirements with interested sites and assists throughout the process.

The NorWest Community Health Centre will have completed over half of the Project Activities by month end, including Site Readiness and

Privacy Assessments, Privacy & Security Officer Training and LRA setup. Anishnawbe Mushkiki will have completed their Site Readiness Assessment and Privacy & Security Officer Training by month end. Both organizations are in the process of executing their legal agreements with eHealth and moving into the adoption planning stage. The Thunder Bay District Health Unit is in the process of completing both the Client Information Form and Site Readiness Assessment. The information obtained through the Site Readiness Assessment allows eHealth Ontario teams to gauge the support required by the site as it prepares to view the available data.

Over the next couple of months, the NWhA will be identifying and communicating with the next group of health service providers who are able to receive access to the ConnectingOntario ClinicalViewer. Please contact Heidi Smith at the NWhA to schedule a presentation and learn how the ClinicalViewer tool can provide your clinicians with secure and timely access to provincial electronic patient health information.

