



YOUR PROGRAM TEAM



Caroline Harding
Project Manager
T: (807) 630-7137
E: hardingc@nwha.ca



Heidi Smith
Business & Change Coordinator
T: (807) 343-2496 x.2864
E: smithh@nwha.ca



Julie Stachiw
Clinical Change Management & Engagement Coordinator
T: (807) 343-2496 x.2866
E: stachijw@nwha.ca



Lawrence Badanai
Privacy & Communications Officer
T: (807) 343-2496 x.2871
E: badanail@nwha.ca



Emil Engler
Project Manager - Security
T: (807) 343-2496 x.2865
E: englere@nwha.ca

CONTACT THE NWAHA

Northwest Health Alliance

290 Munro Street, Suite 2100
Thunder Bay, Ontario
P7A 7T1

Find us online at:

www.nwha.ca/projects/coner/



UPDATES ON SECURITY

The Northwest Health Alliance (NWAHA) is happy to report the success of the security requirements. All but two hospitals have completed their security work! *Huzzah!*

CONTRIBUTION

Dryden Regional Health Centre recently has gone live with contribution as of May 22, 2018.

Currently our region has 9 of our 12 hospitals live with contribution! This is very exciting to see the progress being made with the ConnectingOntario program and the support we have received from the regions hospitals.



ADOPTION

The following sites are live with adoption:

- North West LHIN Home & Community Care
- Atikokan General Hospital
- Geraldton District Hospital
- Thunder Bay Regional Health Sciences Centre
- St. Joseph's Care Group
- Nipigon District Memorial Hospital
- Lake Of The Woods District Hospital

All remaining hospitals with exception to one have successfully identified their users and have had their accounts enrolled with eHealth Ontario.

Hospitals	In Review	First Draft Submitted	Feedback from eHO	Final Draft Submitted	Working On Exemptions	Contribution Completed	Federation Completed	Viewing Completed
AGH						✓	✓	✓
DRHC						✓	✓	✓
GDH						✓	✓	✓
LoTW						✓	✓	✓
NDMH						✓	✓	✓
NOSH						✓	✓	✓
RLMCMH						✓	✓	✓
RHCF								
SJCG						✓	✓	✓
SLMHC						✓	✓	✓
SMH								
TBRHSC						✓	✓	✓



PRIVACY

A quick reminder that when your hospital goes live with contribution that patient ConnectingOntario posters must be posted throughout your hospital facility and the patient brochures should be available at health records. Should you require additional posters, please feel free to contact Lawrence at badanail@nwha.ca. Digital files are also available to be sent to you.

THANK YOU

A huge thank you to all the efforts from the resources at each of our hospitals in working towards getting as much done prior to the end of May. As a reminder, the MOU agreements are done on May 31, 2018. Many sites have completed all activities and are in the process of training users and granting access. It has been over three years since this program has officially started work with our region's hospitals, and we at the NWAHA understand the amount of work each site has had to contribute. With an exception of the two sites who are currently working on security, and one site finishing up testing, most of the summer can be focused on end user training and granting access. As a reminder, Caroline is available to provide any training workshops for hospitals.



WELCOME JULIE TO THE TEAM!



The NWAHA ConnectingOntario team welcomes Julies Stachiw as our new Clinical Change Management & Engagement Coordinator for the program. Julie is a Registered Dietitian who graduated from the University of Guelph with a Bachelor of Applied Science in 2011, at which point she undertook a dietetic internship with the Northern Ontario Dietetic Internship Program. She obtained her Master of Public Health degree at Lakehead University in 2017. Julie has worked in health care for seven years in a variety of Registered Dietitian roles, all across the continuum of care. *We welcome her fresh systems-focused lens to our team!*

TIMELINE

2018

April

May

June

July

Security Remediation

CONTRIBUTION GO-LIVE

Atikokan



Geraldton



NOSH



Lake of the Woods



Dryden



Manitouwadge

Riverside

Sioux Lookout

ADOPTION GO-LIVE

Atikokan



Geraldton



Lake of the Woods



Dryden

Manitouwadge

NOSH

Riverside

Sioux Lookout

★ = Completed

